

PY2024 Annual Action Plan Process/Timeline

Public Meeting #1	January 23, 2024
Applications Released for CDBG and Homeless Grants	February 1, 2024
www.knoxvilletn.gov/development “Grant Opportunities”	
Mandatory TA Workshops	February 5 & 6
<u>Applications Due</u>	<u>February 23 (12:00 PM)</u>
Staff Prepare Draft Plan	February–March 27
Draft Available for Review (30 days)	March 28–April 26
Public Meeting #2	April 23
Staff Make Revisions as needed	April 26–May 15
City Council Review / Vote	April 30
Final Plan due to HUD	May 15, 2024