



Georgia Street Bridge Removal Project

Project Description: This is a project to remove the bridge deck on Georgia Street. This bridge was rated in 'poor condition' on the last TDOT bridge inspection. Rather than repair the bridge, the abandoned railroad right-of-way under the bridge deck will be filled in to eliminate the need for a bridge at this location.



Georgia Street Bridge – Looking South

Schedule:

Bid Opening: February 22, 2012
Notice to Proceed: May 14, 2012
Contract Completion Date: August 3, 2012

Current Contract Price: \$ 52,535

July 2012 Status: Project is complete.

Project Designer: City of Knoxville
Construction Contractor: Claiborne Hauling, LLC

City of Knoxville Contact
Construction Engineer: Robin L. Tipton, PE (865) 215-6100



CITY OF KNOXVILLE
Madeline Rogero, Mayor

Christi Branscom
Director of Public Works

James R. Hagerman, PE
Director of Engineering

Stephen J. King, PE
Deputy Director of Engineering