



# Kirkwood KAT Superstop Project

## Project

**Description:** This project involves all work necessary to construct two new reinforced concrete pads for the installation of bus shelters and the replacement of the asphalt street, curb and gutter, and sidewalk adjacent to these shelters. The asphalt street in this section will be replaced with concrete to reduce future maintenance needs caused by the high volume of bus traffic at these stops.



July 2016

## Schedule:

- Bid Opening: February 10, 2016
- Notice to Proceed: May 2, 2016
- Contract Completion Date: August 20, 2016

**Current Contract Price:** \$ 143,526

**Engineering Department September 2016 Status:** The project is complete.

**Project Designer:** City of Knoxville  
**Construction Contractor:** Design & Construction Services, Inc.

**City of Knoxville Contact**  
**Construction Engineer:** Robin L. Tipton, PE (865) 215-6100



CITY OF KNOXVILLE  
 Madeline Rogero, Mayor

James R. Hagerman, PE  
 Director of Engineering